

PARD PROJECTS INFORMATION

Last Updated: 10/19/09

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
Austin Recreation Center - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Austin Recreation Center Renovation and Re-Roof	01/10	Replacement of roof system with a new 24 gauge standing seam roof system	Planning	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Austin Youth League Concession Project	12/09	Renovation of the concession building at the Central Austin Youth League Complex.	Design	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Bailey Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Design	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Bartholomew Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Design	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Barton Creek Greenbelt near Spyglass	08/09	Installation of a wastewater line along Barton Creek is complete; restoration is not yet complete	Construction	PW	Matt Gaughan (512) 479-1618 matt.gaughan@aecom.com
Barton Springs Pool Bypass Culvert Repairs	10/10	Structural testing of both dams, repairs to deteriorated bypass culvert along with structural enhancements and new inlet grate for bypass	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool General Grounds Improvements	08/11	Improvements to ADA accessibility from South entrance to pool deck and also on North side; landscaping and new perimeter fence; bury overhead power lines along with new power service for south side	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Gravel Removal	04/10	Removal and disposal of boulders and gravel at bottom of pool	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Interpretive Plan	09/09	Development of a plan to describe a comprehensive approach to the matter of interpretation	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Barton Springs Pool Roof	12/09	Replacement of aging roof, design and replacment of HVAC and solar water-heater systems and review of ADA compliance from Bathhouse parking lot to pool	Design	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Barton Springs Pool Tree Assessment	09/09	Nationally recognized experts are performing tree assessment techniques to make recommendations for accelerated tree care or replacement	Design	PARD	Walter Passmore (512) 440-5192 Walter.Passmore@ci.austin.tx.us
BMX/Skate Park	06/10	New BMX/Skate Park construction at the old Austin Recreation Center near House Park	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Boardwalk Trail at Lady Bird Lake	12/10	New trail design and construction to close the gap along the south side of Lady Bird Lake from the Austin American Statesman to Lakeshore Park is in the design phase	Design	PARD	David Taylor (512) 974-7132 David.Taylor@ci.austin.tx.us
Butler Park Fountain / Splashpad	06/10	Improvements to the existing splashpad to include additional filtration and disinfection	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
Buttermilk Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Planning	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Carver Museum Genealogy	TBD	Renovations to existing building adjacent to the Carver Museum to hold a genealogy lab and research center	Design	PARD	Kalpana Sutaria (512) 974-7225 Kalpana.Sutaria@ci.austin.tx.us
Chestnut House	01/10	A new Chestnut House facility is being built to replace the old building at the Northwest corner of Rosewood Park	Design	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Chestnut Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Clarksville Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Colorado River Park	06/10	Construction of multi-use ball fields, driveways and parking, lighting improvements, picnic areas, nature trails, outdoor special events area, restrooms, playscape, pavilion and channel improvements for flood control	Construction	PARD	Mark Schruben (512) 974-7048 Mark.Schruben@ci.austin.tx.us
Colorado River Park Reclaimed Water Main	8/10	Design and construction of water main to deliver reclaimed water for irrigation to Colorado River Park and Kreig Athletic Complex	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Conley Guerrero - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Conley-Guerrero Senior Activity Center	03/11	Renovations to the existing center including updates to fire and security system, ADA improvements and roof replacement	Planning	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Copperfield Park	12/10	Development of a new infill park (approx. 9 acres) for the Copperfield neighborhood; amenities will include playscape, pavilion, 1/4 mile loop trail, parking lot, and butterfly garden	Design	PARD	Gary Gregson (512) 974-9475 Gary.Gregson@ci.austin.tx.us
Decker Lake New Boat Launch	03/10	Repair of the boat launch and ADA improvements on the south side of Decker Lake	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Dittmar Recreation Center - New Gym	03/10	Conversion of existing outdoor basketball pavilion to indoor facility and addition of parking spaces	Design	PARD	David Taylor (512) 974-7132 David.Taylor@ci.austin.tx.us
Dittmar Recreation Center Playscape	TBD	Replacement of aging playscape equipment at Dittmar Recreation Center	Bid Process	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Doris Miller Auditorium - HVAC	1/10	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Doris Miller Auditorium Renovations	09/09	Renovation to gym floor and bathrooms including roof replacement and ADA and drainage improvements	Construction	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Dove Springs - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
Duncan Park Improvements	12/09	Provide pedestrian improvements along 9th St, add a water source and install new drinking fountain for the Duncan Park / BMX Park users	Design	PARD	Candy Moreno (512) 974-9483 Candy.Moreno@ci.austin.tx.us
Eastwoods Park Splashpad	06/10	Conversion of existing wading pool to a surface waterplay with filtration and disinfection	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Elisabet Ney Historic Restoration	TBD	Historic restoration of the Elisabet Ney museum	Design	PARD	Robin Camp (512) 974-7830 Robin.Camp@ci.austin.tx.us
Emma Long Motorcycle Trail Improvements	TBD	Upgrade to the existing motorcycle trail and addition of a parking lot	Design	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
ET Irrigation Controller - Havins Ballfield	05/10	New Irrigation controllers being installed at Havins Ballfield	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Butler Fields	12/09	New Irrigation controllers being installed at Butler Fields	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Carver Museum	12/09	New Irrigation controllers being installed at Carver Museum	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Downs Mabson Fields	12/09	New Irrigation controllers being installed at Downs Mabson Fields	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Hancock Golf Course	12/09	New Irrigation controllers being installed at Hancock Golf Course	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Krieg Complex	12/09	New Irrigation controllers being installed at Krieg Complex	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Martin Greater Ballfield	12/09	New Irrigation controllers being installed at Martin Greater Ballfield	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Mountainview Park	12/09	New Irrigation controllers being installed at Mountainview Park	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - North Austin Optimist	12/09	New Irrigation controllers being installed at North Austin Optimist	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - NW Balcones Park	12/09	New Irrigation controllers being installed at NW Balcones Park	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - NW Little League	12/09	New Irrigation controllers being installed at NW Little League	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Oak Hill Youth Sports	12/09	New Irrigation controllers being installed at Oak Hill Youth Sports	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Parque Zaragoza Field	12/09	New Irrigation controllers being installed at Parque Zaragoza Field	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Republic Square	12/09	New Irrigation controllers being installed at Republic Square	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
ET Irrigation Controller - South Austin Little League	12/09	New Irrigation controllers being installed at South Austin Little League	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - South Austin Optimist	12/09	New Irrigation controllers being installed at South Austin Optimist	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - South Austin Soccer	12/09	New Irrigation controllers being installed at South Austin Soccer	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - University Hills Optimist	12/09	New Irrigation controllers being installed at University Hills Optimist	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Velasquez "Comacho"	12/09	New Irrigation controllers being installed at Velasquez "Comacho"	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - West Austin Youth Association I	12/09	New Irrigation controllers being installed at West Austin Youth Association I	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - West Austin Youth Association II	12/09	New Irrigation controllers being installed at West Austin Youth Association II	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
ET Irrigation Controller - Zilker Botanical Gardens	12/09	New Irrigation controllers being installed at Zilker Botanical Gardens	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Evergreen Cemetery Expansion Master Plan	TBD	Plan for future development at the Evergreen Cemetery	Design	PARD	Marty Stump (512) 974-9460 Marty.Stump@ci.austin.tx.us
Franklin Playscape	09/09	Replacement of aging playscape equipment at Franklin Park	Construction	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Garrison Pool	3/11	Renovation of the storage and maintenance facilities	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Givens - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Hancock - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Hancock Golf Course	11/09	Replacement & abandonment of wastewater lines & manholes north of UT; staging area compound on the SW corner of Hancock Golf Course to remain until November 2009	Construction	PW	Charles Muela (512) 974-7124 Charles.Muela@ci.austin.tx.us
Krieg Complex Irrigation System Renovation	8/10	Design and replacement of existing athletic complex irrigation system	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Lady Bird Lake north shore at Waller Creek	12/14	Installation of the Waller Creek Tunnel Outlet Structure will include demolition of the existing boat house and construction of a new boat house; some parkland at Lady Bird Lake on either side of the creek outfall will be closed; work expected to begin, M	Construction	PW	Gary Jackson (512) 974-7115 Gary.Jackson@ci.austin.tx.us
Lott Park Splashpad	06/10	Conversion of existing waterplay to a recirculating system with improvements to waterplay features	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
MACC, Phase 1A	03/10	Expansion to include 4 classrooms, black box theater/dance rehearsal hall and administrative space as part of the crescent building	Construction	PARD	David Smythe-Macaulay (512) 974-7152 David.Smythe-Macaulay@ci.austin.tx.us
Mayfield Park	2/10	Renovation of existing enclosed porch including addition of an HVAC system to serve enclosed porch, upgrades to electrical service and replacement of existing roof	Design	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
McBeth Recreation Center	7/10	Renovation of existing McBeth Annex including new HVAC, toilet rooms with showers, roof, and paint and finishes for future recreation programming	Bid Process	PARD	Robert Egan (512) 974-7220 Robert.Egan@ci.austin.tx.us
Milago/MACC Playscape	FY 09-10	Installation of a new playscape on the north shore of Lady Bird Lake to support downtown development	Bid Process	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Montopolis Playscape	09/09	Replacement of aging playscape equipment at Montopolis Park	Construction	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Morris Williams Pro Shop	TBD	Design and construct improvements to pro shop, cart barn, and maintenance barn at Morris Williams Golf Course	Design	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Murchison Pool	11/09	ADA improvements for pool accessibility	Construction	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
New North Austin Recreation Center	10/11	New recreation center being designed for the property at Rutland Drive and Mearns Meadows just west of Lamar Blvd.	Planning	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
New PARD Facility (Ballet Austin)	TBD	Renovations consist of resurfacing floors in deteriorated areas and painting interior of building. Also Bldg. needs phones and computers	Design	PARD	Mike Jones (512) 9749476 Mike.Jones@ci.austin.tx.us
Northern Walnut Creek Trail Development Phase One	01/11	10 feet-wide concrete trail 3.2 miles long, connecting Balcones District Park to Walnut Creek Metropolitan Park	Design	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Northern Walnut Creek Trail Development Phase Two	04/11	10 feet-wide concrete trail 1.7 miles long, connecting Walnut Creek Metropolitan Park to the Girl Scout Headquarters at north IH 35	Design	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Norwood Dog Park Improvements	10/10	Installation of a new fence and irrigation system	Planning	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
NW Recreation Center Expansion	3/11	Additional 7500 sq. ft. of programming space and correction of the ongoing issue of water leaks from heavy rains	Bid Process	PARD	Burton Jones (512) 974-7278 Burton.Jones@ci.austin.tx.us
Old Bakery - HVAC	11/09	Replacement of existing HVAC systems to better serve facility and conserve energy	Construction	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
PARD Annex - Outdoor Improvements	09/09	Addition of a back porch, erosion controls and adjustments to gating security	Construction	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Parkland along Onion Creek at East Wm. Cannon Drive, east of Pleasant Valley Rd.	06/10	The relocation of a water line along East Wm. Cannon Road will temporarily shut off water to the Onion Creek Soccer Fields; a temporary staging area on this parkland will also be used	Construction	PW	Yue Jiao Liu (512) 974-7216 YueJiao.Liu@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
Parque Zaragoza Pool	10/09	ADA improvements for pool accessibility	Construction	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
Patterson Pool	09/09	ADA improvements for pool accessibility	Construction	PARD	Beau Tinsley (512) 974-9480 Beau.Tinsley@ci.austin.tx.us
Pease Park Water Play	09/09	Installation of a new water play	Construction	PARD	Chris Dry (512) 974-9474 Chris.Dry@ci.austin.tx.us
Pickfair Recreation Center	07/10	The Pickfair lift station next to Pickfair Recreation Center will be decommissioned and abandoned; work expected to begin November 2009	Construction	PW	Joel Brundrett (512) 974-4080 Joel.Brundrett@ci.austin.tx.us
Reed Park Swimming Pool	08/09	Work is complete; Plans drawn by Austin Water Utility for improvements to Reed Park Pool are in the permitting process.	Construction	PW	Cecil Meyer (512) 974-7176 Cecil.Meyer@ci.austin.tx.us
Rosewood Rec. Ctr. Ceramics Room	10/09	Renovation of ceramics room including asbestos abatement	Construction	PARD	Donna Bohls (512) 974-9473 Donna.Bohls@ci.austin.tx.us
Shoal Creek - ADA Improvements	12/08	Improvements and renovations including improved surfaces, erosion control, and trail stabilization	Construction	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Shoal Creek at 3rd Street	02/10	Work on a large water transmission line will create trail detours along Shoal Creek, from Cesar Chavez to 3rd Street	Construction	PW	Daniel Layton (512) 974-7093 Daniel.Layton@ci.austin.tx.us
Shoal Creek at 3rd Street	07/09	Work associated with the decommissioning of Green Water Treatment Plant will create trail detours along Shoal Creek, from Cesar Chavez to 3rd Street	Construction	PW	Cynthia Jordan (512) 974-7183 Cynthia.Jordan@ci.austin.tx.us
Shoal Creek Greenbelt at Shoal Creek Blvd., Gaston and Claire	12/09	Installation of a water line in Claire and Gaston Avenues and nearby streets will create a trail closure and detour for approx. 4 weeks. The trail closure will be from Shoal Creek Blvd. by Gaston Avenue to 29th Street. Users will be detoured to the sidewalk	Construction	PW	Kristen McKenna (512) 974-7281 Kristen.McKenna@ci.austin.tx.us
Shoal Creek Trail Phase Two	04/09	Renovation of the existing trail from 24th St. to Shoal Creek Blvd. at Gaston/Claire	Design	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Southern Walnut Creek Trail Development	05/12	10 feet-wide concrete trail 7.3 miles long, connecting a new proposed parking lot at the intersection of Johnny Morris Road & Daffan Lane to Govalle Park	Design	PARD	Louis Lindsey (512) 974-7099 Louis.Lindsey@ci.austin.tx.us
Susanna Dickinson House Phase 3 (interior renovation)	10/09	Phase 3 restoration of the historic Susanna Dickinson House located in Brush Square, including a courtyard to be designed by the Art in Public Places Program	Construction	PARD	Larry Houseton (512) 974-9478 Malcolm.Houseton@ci.austin.tx.us
Town Lake Park, Phase Three	TBD	Renovation of the Auditorium Shores area of Town Lake Park	Design	PARD	Robert Egan (512) 974-7220 Robert.Egan@ci.austin.tx.us
Town Lake Trail	TBD	Improvements and renovations including improved surfaces, erosion control, and trail stabilization	Construction	PARD	Tony Arnold (512) 974-9471 Tony.Arnold2@ci.austin.tx.us
Town Lake Trail - Lighting Phase Two	TBD	Lighting areas of low visibility on trails around Town Lake	Planning	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us

Project / Location	Estimated Completion Date	Description of Work	Phase	Dept	Primary Contact Information
Various Park sites from Butler Ball Fields to Krieg Fields (Downtown Tunnel Project)	03/12	Installation of a wastewater tunnel from Butler Park to Krieg Fields will impact parkland in 5 locations: Toomey Rd., Reynolds Drive at Cesar Chavez (by Lamar Blvd.), Auditorium Shores, Martin Park and Krieg Fields. One ballfield at Krieg will be closed	Construction	PW	Lora Teed (512) 974-7025 Lora.Teed@ci.austin.tx.us
Veloway Connection to Circle C	05/10	New trail construction connecting Circle C Metro Park (Slaughter Creek) to the Veloway on East side of Loop 1 (MoPac)	Design	PARD	Marty Stump (512) 974-9460 Marty.Stump@ci.austin.tx.us
Waterloo Park	12/14	Installation of the Waller Creek Inlet structure will close down a significant part of Waterloo Park at the south end; work is expected to begin, February, 2011.	Construction	PW	Gary Jackson (512) 974-7115 Gary.Jackson@ci.austin.tx.us
West Austin Pool Recirculation System	06/10	Installing recirculating system to the existing pool to include filtration and disinfection	Design	PARD	Gene Faulk (512) 974-9482 Gene.Faulk@ci.austin.tx.us
Zilker Barn	01/11	Design and construction of a new maintenance yard and barn located within the limits of Zilker Park	Design	PARD	John McKennis (512) 974-9481 John.McKennis@ci.austin.tx.us
Zilker Park	06/09	Sidewalk along the south side of Barton Springs Road through Zilker Park is complete; minor repair items are being completed	Construction	PW	Mark Cole (512) 974-7019 Mark.Cole@ci.austin.tx.us

Department Legend

Parks and Recreation	PARD
Public Works	PW
Austin Water Utility	AWU
Watershed Protection	WP
Austin Community College	ACC